
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Contract Location: Time Allowed:

ON I-16/SR 404 AT SR 96 AND I-16 / SR 404

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/10/2014

00/00/0000

00/00/0000

880 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 54.89

483 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,382,550.64

$14,926,238.87

$8,218,266.24

46.57%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007251      $15,382,550.64 $14,926,238.87 $8,218,266.24 46.57% $195,424.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number: 0007251      SR 96 - INTERCHANGE RECON

 

CSNHS-0007-00(251)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,731,427.39 $5,575,087.73 $156,339.66

Non-Participating $1,432,857.01 $1,393,772.08 $39,084.93

Total Earnings $7,164,284.40 $6,968,859.81 $195,424.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,164,284.40 $6,968,859.81 $195,424.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,164,284.40 $6,968,859.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $195,424.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0015 641-1100     GUARDRAIL, TP T LF  84.000 .000

 55.000 42.000

 

 

42.000 $2,310.00 $2,310.00

Category Amount: $2,310.00 $2,310.00

Category Number: 0040 PAVEMENT

0019 210-0100     GRADING COMPLETE - LS  1.000 .470

 2593353.230 .010

CSNHS-0007-00(251)

 

.480 $25,933.53 $1,244,809.55

Category Amount: $25,933.53 $1,244,809.55

Category Number: 0030 ROADWAY

0020 150-1000     TRAFFIC CONTROL - LS  1.000 .632

 335826.180 .071

CSNHS-0007-00(251)

 

.703 $23,843.66 $236,085.80

Category Amount: $23,843.66 $236,085.80

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  50,000.000 31,496.720

 20.170 776.300

 

 

32,273.020 $15,657.97 $650,946.81

Category Amount: $15,657.97 $650,946.81

Category Number: 0030 ROADWAY

0050 318-3000     AGGR SURF CRS TN  1,200.000 457.820

 21.420 83.100

 

 

540.920 $1,780.00 $11,586.51

Category Amount: $1,780.00 $11,586.51

Category Number: 0040 PAVEMENT

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,750.000 1,764.140

TL & H LIME 70.320 243.150

 

 

2,007.290 $17,098.31 $141,152.63

Category Amount: $17,098.31 $141,152.63



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  15,200.000 6,679.027

L & H LIME 71.700 117.830

 

 

6,796.857 $8,448.41 $487,334.65

Category Amount: $8,448.41 $487,334.65

Category Number: 0040 PAVEMENT

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 626.200

L & H LIME 70.950 41.330

Temporary 19 mm Asphalt

                                                            

667.530 $2,932.36 $47,361.25

0070 413-1000     BITUM TACK COAT GL  3,000.000 4,990.000

 2.510 .000

 

 

4,990.000 $.00 $12,524.90

Category Amount: $2,932.36 $59,886.15

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,667.000 541.900

 26.260 146.000

 

 

687.900 $3,833.96 $18,064.25

Category Amount: $3,833.96 $18,064.25

Category Number: 0060 DRAINAGE

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,708.000 1,328.600

 41.890 309.000

 

 

1,637.600 $12,944.01 $68,599.06

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  216.000 177.667

 56.310 40.000

 

 

217.667 $2,252.40 $12,256.83

0135 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  23.000 15.000

 513.790 2.000

 

 

17.000 $1,027.58 $8,734.43



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 DRAINAGE

0140 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 3.000

 651.640 2.000

 

 

5.000 $1,303.28 $3,258.20

Category Amount: $17,527.27 $92,848.52

Category Number: 0110 EROSION CONTROL - PERMANENT

0160 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  50.000 .000

 54.700 38.889

 

 

38.889 $2,127.23 $2,127.23

Category Amount: $2,127.23 $2,127.23

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0190 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  6.000 .000

 975.000 2.000

 

 

2.000 $1,950.00 $1,950.00

0195 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  6.000 .000

 1850.000 2.000

 

 

2.000 $3,700.00 $3,700.00

Category Amount: $5,650.00 $5,650.00

Category Number: 0060 DRAINAGE

0200 668-2100     DROP INLET, GP 1 EA  9.000 2.500

 1491.000 .500

 

 

3.000 $745.50 $4,473.00

0205 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 .000

 1604.000 .500

 

 

.500 $802.00 $802.00

Category Amount: $1,547.50 $5,275.00



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PAVEMENT

0240 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  1,220.000 1,011.111

 3.130 -1,011.111

 

 

.000 $-3,164.78 $0.00

Category Amount: $-3,164.78 $0.00

Category Number: 0110 EROSION CONTROL - PERMANENT

0275 700-6910     PERMANENT GRASSING AC  20.000 2.537

 1050.000 9.174

 

 

11.711 $9,632.70 $12,296.55

0280 700-7000     AGRICULTURAL LIME TN  60.000 .000

 45.000 4.155

 

 

4.155 $186.98 $186.98

0290 700-8000     FERTILIZER MIXED GRADE TN  28.000 2.222

 600.000 5.883

 

 

8.105 $3,529.80 $4,863.00

Category Amount: $13,349.48 $17,346.53

Category Number: 0040 PAVEMENT

0385 436-1000     ASPHALTIC CONCRETE CURB - LF  1,100.000 .000

 8.450 587.000

5 IN

 

587.000 $4,960.15 $4,960.15

Category Amount: $4,960.15 $4,960.15

Category Number: 0100 EROSION CONTROL - TEMPORARY

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  22,000.000 8,935.500

 2.150 675.000

 

 

9,610.500 $1,451.25 $20,662.58

Category Amount: $1,451.25 $20,662.58



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 EROSION CONTROL - PERMANENT

0405 716-2000     EROSION CONTROL MATS, SLOPES SY  12,200.000 2,644.444

 0.890 2,733.330

 

 

5,377.774 $2,432.66 $4,786.22

Category Amount: $2,432.66 $4,786.22

Category Number: 0060 DRAINAGE

0430 668-1100     CATCH BASIN, GP 1 EA  8.000 3.500

 2316.000 1.000

 

 

4.500 $2,316.00 $10,422.00

Category Amount: $2,316.00 $10,422.00

Category Number: 0040 PAVEMENT

0445 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,000.000 11,637.600

 81.350 .000

 

 

11,637.600 $.00 $946,718.76

Category Amount: $0.00 $946,718.76

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0535 641-1200     GUARDRAIL, TP W LF  2,702.000 .000

 15.250 945.000

 

 

945.000 $14,411.25 $14,411.25

Category Amount: $14,411.25 $14,411.25

Category Number: 0080 LIGHTING

0690 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,038.000 2,230.000

 5.360 .000

 

 

2,230.000 $.00 $11,952.80

Category Amount: $0.00 $11,952.80

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0880 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 171864.430 .200

1093+51.75

 

.200 $34,372.89 $34,372.89

Category Amount: $34,372.89 $34,372.89



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL - TEMPORARY

1010 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  130.000 7.500

/SAND BAGS 415.040 1.500

 

 

9.000 $622.56 $3,735.36

1035 163-0240     MULCH TN  120.000 123.067

 145.000 10.080

 

 

133.147 $1,461.60 $19,306.32

1040 163-0232     TEMPORARY GRASSING AC  20.000 15.399

 225.000 .682

 

 

16.081 $153.45 $3,618.23

Category Amount: $2,237.61 $26,659.91

Category Number: 0060 DRAINAGE

1065 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  500.000 178.700

 33.050 20.000

 

 

198.700 $661.00 $6,567.04

1075 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  14.000 4.000

 479.520 2.000

 

 

6.000 $959.04 $2,877.12

Category Amount: $1,620.04 $9,444.16

Category Number: 0110 EROSION CONTROL - PERMANENT

1090 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  150.000 38.889

 52.100 -38.889

 

 

.000 $-2,026.12 $0.00

Category Amount: $-2,026.12 $0.00

Category Number: 0030 ROADWAY

1165 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 12.000

 8856.700 .000

 

 

12.000 $.00 $106,280.40

Category Amount: $0.00 $106,280.40



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0015

07/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL - TEMPORARY

1199 167-1500     WATER QUALITY INSPECTIONS MO  28.000 14.000

 200.000 1.000

 

 

15.000 $200.00 $3,000.00

Category Amount: $200.00 $3,000.00

Category Number: 0030 ROADWAY

1229 711-0600     TURF REINFORCING MATTING, TP 6 SY  30,000.000 1,422.220

 3.950 656.111

 

 

2,078.331 $2,591.64 $8,209.41

Category Amount: $2,591.64 $8,209.41

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

1264 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  55,000.000 25,953.234

 57.300 47.250

 

 

26,000.484 $2,707.43 $1,489,827.73

Category Amount: $2,707.43 $1,489,827.73

Category Number: 0030 ROADWAY

1279 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  30.000 786.411

 10.110 -786.411

 

 

.000 $-7,950.62 $0.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -52,232.200

 1.000 -2,774.490

(IN# 1)

                                                            

-55,006.690 $-2,774.49 ($55,006.69)

Category Amount: $-10,725.11 $-55,006.69

Project Total Amount: $195,424.59 $7,164,284.40


